6 November 1958

MEMORANDUM FOR: Director of Training

THROUGH

: Executive Officer

SUBJECT

: Weekly Activities Report No. 32 Instructional Services Branch 22 October - 4 November 1958

I. SIGNIFICANT ITEMS

None

25X1

II. OTHER ACTIVITIES

A.	Film	Production

1.			

factorily. Approximately three days' shooting in the Washington area remains to be accomplished before a work print can be delivered to the contractor for editorial services. Every effort will be made to deliver the work print by the promised date -14 November. Estimated completion date by contractor is 1 January 1959.

2. Suggestion Awards Film

The treatment of the script	for this film was ap-
proved by the Management St	aff and returned to
	d the Management Staff
that the first draft of the	script should be ready
by 1 December.	Decument No.

3. Security Film

Nothing to report.

4. DDI Film

NO CHA	NGE	in	Cl	as	s.]
DEC:	LASS	ĮFI	ED				
Class.	CHA	LNGI	CD.	TO	1	T	3
	DDA	Me	emo.		4	Apr	7

Auth: DDA REG.

Approved Sor Retease 2003/11/29 of ARDP60-0059

25X

CONFIDENTIAL